WWTU Project Payments

As of September 8, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
[
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|% 361,300.00 | % 25176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 |$ 706,800.00|% 621,225.00 | $ - $ 621,225.00 87.89%
Construction; (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00  $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $§ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 |$ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $§  402,699.43 | § - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements. ’
of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
| Constru essier Engineetir 148,000.0 3,000.0011 8 27,173 42,344
Constructon Engineering: (Greeley & Hansen) 308,000.00 $ 308,000.00 )% 60,154.00 | $ - $ 60,154.00 19.53%
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00|$ 668,170.00 | $ - $ 668,170.00 31.59%
Construction Retainage: (Bank of New York Mellon) $ 7424100 | $ - $ 74,241.00
2014 SRF LOAN $ 2,610,000.00 | $ 1,060,491.00 $ 15,171.00 | $§ 1,075,662.00 41.21%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 [ $  200,328.41 ' § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of September 8, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4000001 9% 4,567.00  $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 12,09935|$% 455609.35|% 43546140 | $ - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $§ 12,099.35|$ 526,009.35[%  526,576.35 - $ 526,576.35
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00|$ 311,727.00 | $ 308,589.42 | § - $ 308,589.42 98.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $  364,235.07 | $ - $ 364,235.07
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $§ 111,102.35 | § - $ 111,102.35 95.78%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 1,752,520.31 $ 1,752,520.31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00  $ - $ 2,074,300.00 | $ 1,965,073.35 | § - $ 1,965,073.35 94.73%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 3 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $  250,00000|$ 155,459.15 | $ - $ 155,459.15 62.18%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | § 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 55,800.00 | $ - $ 55,800.00 90.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 |$  316,600.73 | § - $ 316,600.73
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 3225548 |$ 78534548 | % 74566343 | - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,255.48 |$§ 78534548 |$ 78534548 | $ - $ 785,345.48
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | $ 36,680.00 | $ - $ 36,680.00 70.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 0.00%
Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 0.00%
IMPROVEMENT FUND $ 1,193,400.00 | $ - $ 1,193,400.00 | $ 36,680.00 | $ - $ 36,680.00
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